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High-Profile Information Technology Project Status Report 

Department: Department of Corrections 

Project Name: Electronic Medical Record 

Business Sponsor: Cathy Jess 

Date of Report: 7/18/2017 Reporting for Quarter: 6/30/2017 

Project Start Date: 12/5/16 Planned Implementation Date: 12/11/17 

Estimated Project Cost: $11.6m Amount Provided Through Master Lease: tbd 
 

Project Description – Enter a brief description of the project, including the business case for it and its major 

deliverables. 

Objectives: Streamline patient health information/access across DOC's health system to improve patient outcomes, 

increase productivity, offset costs, increase practitioner communication and collaboration. Decrease duplication of 

services, promote immediate (real-time) access to necessary information for the team, ensure safe keeping of 

information, and assist with decreasing error potential in healthcare delivery. Maintain care from location to location.     

 

To achieve these objectives, DOC will implement an Electronic Medical Record (EMR) from Cerner Corp. and Dentrix 

from Henry Schein.  Specific solution areas include core/foundations, workflow for nursing, provider, dental, mental 

health, registration, scheduling, him/charting, laboratory, meds process, pharmacy, supply chain, and reporting. Also 

includes data warehouse & regulatory, interfaces, testing coordination, roll-out, training, and related infrastructure.  

 

Cerner has been engaged to implement Cerner Millennium model experience for the first 5 sites and provide ongoing 

support committing to 99.9% availability.  Remaining sites will be rolled out via a separate project that DOC will lead. 

Project Funding – Please describe all sources of funding for the project, which should add up to the estimated project 
cost cited above. 

Estimate covers project costs over 3 fiscal years (fy16-18). Funding sources: GPR funding of $9.7m  including EOFY 

Reallocation, Biennial Budget realization, and 167 EMR Reserve. Also includes SCAAP Grants of $1.2m. Also, as a 

contingency, we have received approval to master lease part of the project, although, not planned at this time. 

 

Project Status – Determine the status for the Schedule and Budget categories 

below based on the guidelines on the right and described in more detail on 
page 2 of this document. 
 

Insert an X in the column that best describes the status of the category.  Add 
comments for that category as needed. 
 

Additional comments are not required if the status is Green, but if a category has 
a status of Yellow or Red, describe the issues or problems and what actions the 
agency is taking to address them. 

 STATUS COLOR  INDICATORS 

Green On target as planned 

Yellow 
Encountering issues (e.g., Schedule or 
Budget over by 10% to 25%) 

Red 
Encountering problems (e.g., Schedule or 
Budget over by 25% or more) 
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Schedule Status    

Overall the project continues to progress per established timeline, although 65 of 2,500 tasks are falling 

behind schedule in 7 areas.  These include project management, behavioral health, build, lab interface, 

infrastructure, unit/system testing. Upcoming events include future state validation for behavioral health 

and core training, completion of system test planning, continuation of infrastructure certification, and 

completion of the build (localization of model experience). Continue to identify all reports and KPIs for 

day one. Test key interfaces and complete interface development.  ---Note: firm 12 month project 

   

Budget Status    
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On track.  A total cost of ownership analysis and funding plan was completed to fund the project and 

ongoing support.   Project implementation funds set aside at the outset included 11.6m over fiscal years 

2016 - 2018.  Estimated costs rose by 700k since the last report to fund decision points approved by the 

EMR Executive team.  The total estimate has been increased from 10.9m to 11.6m to match funding 

levels and include additional costs. -- Note: fixed cost project with Cerner 
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Summarize Any Completed Major Tasks or Project Phases: 

Major tasks or activities completed this period included: reporting strategy session, provider documentation workshop, 

interdisciplinary plan of care (IPOC) workshop 2, roadshows, tasking workshop, testing preparation workshop, future 

state validation (FSV) (Note: behavioral health FSV was rescheduled for July), and maintenance training.   

 

Completion status:   

workflows approved - 94%, in process - 3%, under review - 3%;  

data collection workbooks (DCW) - 95%, design decision matrix (DDM) - 99%, build status - 95%; 

unit testing - written: 100%, executed: 23%, system testing - written: 28%, executed: 19% 

 

 

Summarize Any Significant Project Changes Affecting Schedule, Budget or Scope: 
For each change, describe what the change involved, when it was approved, and the reasons behind the approved change. 

DOC has established a governance model to manage the project, including key decisions impacting the project scope, 

timeline, or estimated cost.  Several decisions have been made to date and have been included in the project.  Examples 

of significant decisions thus far: First 5 pilot sites were selected and include: DCI/JBCC, TCI, REECC, LHS/CLS, and 

WCI.  Additional sites include central pharmacy and central office. Refer to DOC's internet page for acronym 

definitions as needed. Wi-Fi approved for med pass in restricted housing and infirmary locations. 

 

Additional approvals included: Inquiry access for non-pilot sites, flexible printing solution, additional resources for 

pharmacy conversion, bar code scanners, and reprinting of inmate badges. 

 

The Health Information Management module (HIM) has a couple gaps that will be closed after go-live.  A workaround 

is being developed for day one. 

 

Additional Comments or Issues (optional): 
If you have any additional overall status comments about the project (e.g., project news, accomplishments, emerging challenges or 
risks that could affect the project), please provide them here. 

Value measures for the project were defined and include:  

1) Improve safety through: drug reaction checking, monitoring for medication non-compliance, mitigation of health 

care services risks, improvement in continuity use of best practices, decrease of adverse drug reactions, decrease the 

risk of HIPAA violation, real time updates of medication order changes, reduce number of medication delivery errors  

2) Offset EMR costs by reducing: duplicate orders, paper forms and documentation filing costs, transcription costs, 

pharmacist costs, drug wastage, emergency room and inpatient hospital visits  

3) Improve quality via: reducing time spent manually printing paper MARs, improving provider effectiveness, 

automating immunization registry reporting, decreasing the amount of physical label manipulations, decreasing cycle 

time for drug orders to delivery, data collection and CQI, increasing accountability, reducing offender complaints, 

maintaining care from one location to the next, more efficient appointment scheduling, improving accessibility of 

medical documentation, reducing wait times, providing more accurate and sustainable care to those in our charge. 

 

Project Status Category Guidelines 

Schedule Status 
Green – Indicates that the project or phase is on track for the targeted implementation date. 
Yellow – Indicates that the project or phase may be falling behind and analysis needs to be done to determine if 



Project Status Category Guidelines 

the project can recover and still achieve the targeted implementation date, or if adjustments must be made to that 
date. 
Red – Indicates that the project or critical tasks have fallen behind schedule, and corrective action must be taken 
to still achieve the targeted implementation date or that date must be changed. 

Budget Status 
Green – Currently on target with project budget. 
Yellow – Project is over budget by 10 to 25%. 
Red – Project is over budget by 25% or more. 

 


